
ENGINEERING SCIENCE INC 

Mr John Hopluns 
Project Manager CMS/FS Project 
Enwronmental Restoration EG&G Rocky Flats 
P 0 Box 464 Building 080 
Golden CO 80402 0464 

SUBJECT Meeting Minutes January 6 1994 CMS/FS Meetmg 

Dear Mr Hopkins 

Attached for your rewew please find the mnutes from the meeting held at EPA s Tundra 
Conference Room on January 6 1994 The mnutes in hardcopy are being prowded to you 
in accordance wth the Statement of Work (SOW) for the CMS/FS contract Please call me 
at 831 8100 wth any questions 

Very truly yours 

ENGINEERING SCIENCE INC 

Timothy C Shangraw, P E 
Project Manager CMS/FS 

cc Gee 
Schubbe 
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MEETING MINUTES CMS/FS PROGRAMMA'I'IC TASKS 

DATE January 6 1994 

LOCATION EPA Tundra Room Denver 

ATTENDEES Hopluns Houk, Launn, Schubbe of EG&G Fraser Kleeman, Lavelle 
of EPA Norbury Schieffelin of CDH Grace Dille, Greengard Pepe 
Guillaume Reeves representing DOE and Shangraw Gee of 
Engineering Science Inc 

NARRATIVE An agenda for this meeting was prowded by DOE and is attached to the 
minutes as are hand outs The items discussed follow the agenda as do these minutes 

The first agenda item was the integration of OU1 into the programmatic CMS/FS 
process The current status of OU1 was delineated That status is Technical 
Memorandum 10 (Preliminary Remediation Goals) has been returned to DOE wth 
comments by EPA CDH has turned TM 10 over to the state attorney general s office for 
comment The OU1 FS is for the most part on hold until CDH input is received DOE 
pointed out that wth little progress on OU1 currently the programmatic FS process may 
progress enough to allow incorporation of OU1 DOE proposed that incorporabon of OU1 
into the programmatic FS be agreed upon, wth possible accompanymg need for schedule 
extensions acknowledged EPA declined response for now until further revlew of the 
programmatic proposal 

Agenda Item 2 was a discussion of EPA and CDH comments on the CMS/FS task 
approach presented at the meeting of December 23 Representatives from each agency 
stated they were not yet ready to comment on the DOE task by task approach Fraser of 
EPA had rewewed the approach and had no problems wth it He recommended building 
into the logic diagram some delays for decisions on the ARARs issues EPA also 
recommended continuing on Task 6 before resolubon of TMI issues and not holding up 
PRG s for completion of the COC TM 

Agenda Item 3 was a presentation by DOE/EG&G of the CMS/FS logic diagram 
and detaled schedule for OU2 FS work EG&G requested comments on the logrc diagram 
and speafically requested agency revlew and consensus on the proposed meetings wth 
agencies and decision/buy in points delineated throughout the process Those 
meeting/decision points included after PRG determinations (Task 2) after initial 
screemng/list of alternatives (Task 3) and after detarled analysis (and recommended 
remedy Task 8) DOE/EG&G proposed that wth agency concurrence throughout the 
process the IAG mandated review durations of the CMS/FS draft report could be 
substantially cut resulting in a more timely final CMS/FS report The TAG duration for 
review of a draft CMS/FS report is one year 
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EPA proposed that sitewde PRG s be proposed streamlining the PRG process for 
each indiwdual OU DOE responded that they would consider the recommendation and 
get back to the group wth their response 

All parties voiced concern over formalization of concurrences reached through the 
interactive rewew/input process It was agreed that decisions made at meetings could be 
formallzed wth a Memorandum of Understanding (MOU) from a meetmg, signed by all 
meeting attendees This is best done at the end of a meeting before adjournment 

Due to time constraints on the meeting room, Agenda Item 4 (nsk requirements for 
FS) was postponed until the next meetmg A handout (attached) on this subject was passed 
out for consideration before next week 

Agenda item 5 schedule meetmgs was completed A meetmg 1s scheduled for 
Thursday January 13 at 1 pm location to be determned The focus w11 be to receive 
agency comment on the logic diagram/schedule presented at this meeting and discuss the 
risk issues 

ACTION ITEMS 

1 DOE/EG&G and EPA/CDH should each propose a resolution to the future land 
use/ARAR s issues in the near future The parties can then discuss and resolve this 
problem 

2 EPA and CDH will give DOE any further comments on the task by task 
programmatic approach proposed on December 23 

3 EPA and CDH wdl renew and prepare comments on the proposed logic diagram/ 
schedule wth particular focus on the agency input/decision points A meeting was 
set up for January 13 to receive agency comments 

4 DOE wll respond to EPAs recommendation that sitewde PRG s be developed to 
streamline the OU specific process 

5 EPA and CDH will respond to DOE request to incorporate OU1 into the 
programmatic FS process 
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AGENDA FOR DISCUSSION OF PROGRAMKATIC 
FS/CMS ISSUES - ROCKY FLATS PLANT 

DATE JANUARY 6, 1994 
TIME, 9 AM 
LOCATION US EPA 

AGENDA ITEMS 

1 INTEGRATION OF OU1 INTO PROGRAMMATIC CMS/FS APPROACH 

2 REVIEW EPAICDH COMMENTS ON FS/CMS TASK APPROACH 

3 REVIEW PROGRAMMATIC CMS/FS SCHEDULE/LOGIC DIAGRAM 

4 DISCUSS RISK ASSESSMENT REQUIREMENTS FOR CMS/FS 

5 SCHEDULE OU SPECIFIC MEETINGS FOR OUs 1 AND 2 
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